COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 16/ 2001

ESTI MATE SUMVARY 10: 00: 06
CONTI D: C10785 ESTI MATE NO 0010 PROG SPEC YR 1999
PCN: 10785- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIVE CHARGED: 154.0 DAYS TIME ALLOW 155 WORK DAYS
REST AREA - W GGl NS PERCENT TIME:  99.35 ORI G TI ME ALLOW 150 WORK DAYS
PRQJECT NO NH 0761- 164
REST AREA - W GG NS
NAVE OF ROAD: 076A
PRQIECT COUNTI ES: MORGAN
CONTRACTOR:
CONCRETE WORKS OF COLORADO | NCORPORATED PAY PERI OD ENDI NG 11/ 16/ 2001 DATE TI ME STARTED 10/31/2000
1260 ROCK CREEK Cl RCLE DATE LET 10/ 05/ 2000 DATE WORK BEGAN
DATE AWARDED 10/ 11/ 2000 DATE TI ME STOPPED 12/12/2002
DATE CONTRACT EXECUTED  10/20/2000 DATE ACCEPTED 12/ 12/ 2002
LAFAYETTE CO 80026 303 665 2933 DATE NOTI CE TO PROCEED 10/ 31/ 2000
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 3,062, 596. 05 PARTI Cl PATI NG $  3,026,106.74 $ 10, 854. 76
AWARD PRQJECT AMT: $ 2,919, 432.11 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 98.81% TOTAL EARNI NGS 3,026, 106. 74 10, 854. 76
FUNDS AVAI LABLE: $ 36, 489. 31 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 3,026, 106. 74 10, 854. 76
TOTAL CLAI VB $ 0. 00 RETAI NAGE -44,116. 60 -162. 82
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 2,981, 990. 14 10, 691. 94
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMVENT 0.00 0.00
AMOUNT DUE 2,981, 990. 14 10, 691. 94
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 10, 691. 94

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C10785 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PON: 10785- BI D ESTI MATE RUN 11/ 16/ 2001
PRQJECT NH 0761- 164 ESTI MATE NGO 0010 10: 00: 06

CURRENT PREV QTY/ ANOUNT

REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT

,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRICE o ____

CAT NO0200  ROADVAY
0005 202-00240 REMOVAL OF ASPHALT MAT (PLANING) 0. 000 0. 000
sy 0. 000 0. 00
35. 00000 0. 000 0. 00
0010 202-01000 *REMOVAL OF FENCE 1, 636. 000 1, 636. 000
LF 0. 000 0.00
3.30000 1, 636. 000 5, 398. 80
0015 203-00060  EMBANKVENT NMATERI AL ( COVPLETE | N PLACE) 42,128. 000 42, 128. 000
oy 0. 000 0. 00
4.10000 42, 128. 000 172, 724. 80
0020 208-00001  SILT DIKE 96. 000 72. 000
LF 24.000 240. 00
10. 00000 96. 000 960. 00
0025 208-00100  SEDI MENT REMOVAL AND DI SPOSAL 1. 000 0. 000
Ls 1. 000 3, 300. 00
3, 300. 00000 1. 000 3, 300. 00
0030 208-00200 *ERGCSI ON CONTROL SUPERVI SOR 1. 000 0. 760
LS 0. 240 960. 00
4, 000. 00000 1. 000 4,000. 00
0035 209-00000  WATER 1.700 1. 700
MGAL 0. 000 0. 00
2,700. 00000 1.700 4, 590. 00
0040 210-00810  *RESET GROUND SI GN 1. 000 1. 000
EACH 0. 000 0.00
105. 00000 1. 000 105. 00
0045 212-00006  *SEEDI NG ( NATI VE) 9. 540 9.510
ACRE 0. 000 0. 00
615. 00000 9.510 5, 848. 65
0050 212-00047  *SO L PREPARATI ON ( SPECI AL) 10. 590 10. 590
ACRE 0. 000 0.00
3, 300. 00000 10. 590 34, 947. 00
0055 212-00050  *SOD 33, 816. 000 43, 600. 000
SF 0. 000 0. 00
0. 85000 43, 600. 000 37, 060. 00



CONTI D: C10785 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 10785- BI D ESTI MATE RUN 11/ 16/ 2001
PRQJECT: NH 0761- 164 ESTI MATE NO 0010 10: 00: 06

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 213-00003  *MJILCHI NG (\WEED FREE) 18. 600 18. 600
ACRE 0. 000 0.00
490. 00000 18. 600 9, 114. 00
0065 213-00005 *MJILCH NG ( DECORATI VE) 225. 000 225. 000
CF 0. 000 0. 00
7. 65000 225. 000 1, 721. 25
0070 213-00008  *MULCHI NG (WOOD CHI P) 3, 050. 000 3, 050. 000
CF 0. 000 0. 00
2. 00000 3, 050. 000 6, 100. 00
0075 213-00061  *MJILCH TACKI FI ER 2, 296. 000 2, 296. 000
LB 0. 000 0. 00
3. 25000 2, 296. 000 7, 462. 00
0080 213-00300 CONCRETE LANDSCAPE BORDER 420. 000 420. 000
LF 0. 000 0.00
4. 55000 420. 000 1,911. 00
0085 214-00220 *DECI DUOUS TREE (2 | NCH CALI PER) 57. 000 57. 000
EACH 0. 000 0. 00
4. 12000 57. 000 234.84
0090 214-00230 *DECI DUOUS TREE (3 | NCH CALI PER) 25. 000 25. 000
EACH 0. 000 0.00
665. 00000 25. 000 16, 625. 00
0095 214-00260 *DECI DUOUS TREE (6 FOOT) 5. 000 5. 000
EACH 0. 000 0. 00
175. 00000 5. 000 875. 00
0100 214-00310 *DECI DUOUS SHRUB (1 GALLON CONTAI NER) 316. 000 304. 000
EACH 0. 000 0.00
15. 50000 304. 000 4,712.00
0105 214-00350 *DECI DUOUS SHRUB (5 GALLON CONTAI NER) 273.000 273. 000
EACH 0. 000 0. 00
31. 80000 273. 000 8, 681. 40
0110 214-00506 *EVERGREEN TREE (6 FOOT) (BALL AND BURLAP) 15. 000 15. 000
EACH 0. 000 0.00
400. 00000 15. 000 6, 000. 00



CONTI D C10785 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 10785- Bl D ESTI MATE RUN 11/ 16/ 2001
PRQJECT: NH 0761- 164 ESTI MATE NO 0010 10: 00: 06
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 214-00610 *EVERGREEN SHRUB (1 GALLON CONTAI NER) 181. 000 181. 000
EACH 0. 000 0. 00
16. 50000 181. 000 2,986.50
0120 214-00650 *EVERGREEN SHRUB (5 GALLON CONTAI NER) 49. 000 49. 000
EACH 0. 000 0.00
35. 00000 49. 000 1,715.00
0125 214-00910 *PERENNI ALS (1 GALLON CONTAI NER) 417. 000 417. 000
EACH 0. 000 0. 00
15. 00000 417. 000 6, 255. 00
0130 216-00039 *SO L RETENTI ON BLANKET ( STRAW 447.000 447.000
5% 0. 000 0.00
2.30000 447.000 1,028. 10
0135 217-00010 * PRE- EMERGENT HERBI Cl DE 1, 378. 000 0. 000
Sy 0. 000 0. 00
0. 65000 0. 000 0.00
0140 217-00020 *HERBI Cl DE TREATMENT 3. 000 3. 000
HOUR 0. 000 0.00
85. 00000 3. 000 255. 00
0145 304- 06000 AGGREGATE BASE COURSE (CLASS 6) 4,630.570 4,630.570
TON 0. 000 0. 00
23. 75000 4,630.570 109, 976. 04
0150 304-09000 AGGREGATE BASE COURSE ( SPECI AL) 0. 000 0. 000
cY 0. 000 0.00
43. 00000 0. 000 0.00
0155 304-09014 AGGREGATE BASE COURSE ( SPECI AL) 13.900 13. 900
TON 0. 000 0. 00
35. 00000 13.900 486. 50
0160 403-33741 *HOT BI TUM NOUS PAVEMENT (GRADING S) (75) (PG 64-22) 1, 659. 920 1, 659. 920
TON 0. 000 0.00
64. 00000 1, 659. 920 106, 234. 88
0165 411-10255 *EMULSI FI ED ASPHALT ( SLOW SETTI NG 855. 000 855. 000
GAL 0. 000 0. 00

1. 00000 855. 000 855. 00



CONTI D: C10785 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 10785- Bl D ESTI MATE RUN 11/ 16/ 2001
PRQJECT: NH 0761- 164 ESTI MATE NO 0010 10: 00: 06

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 412-00800  CONCRETE PAVEMENT (8 | NCH) 5, 326. 000 5, 326. 000
5% 0. 000 0.00
35. 00000 5, 326. 000 186, 410. 00
0175 412-01000 CONCRETE PAVEMENT (10 | NCH) 11, 634. 000 11, 634. 000
sy 0. 000 0.00
37.00000 11, 634. 000 430, 458. 00
0180 603-01240 24 | NCH REI NFORCED CONCRETE Pl PE 253. 000 253. 000
LF 0. 000 0.00
38. 00000 253. 000 9, 614. 00
0185 603-05024 24 | NCH REI NFORCED CONCRETE END SECTI ON 3. 000 3. 000
EACH 0. 000 0.00
675. 00000 3. 000 2, 025. 00
0190 603-50006 6 | NCH PLASTI C Pl PE 118. 000 118. 000
LF 0. 000 0.00
23.00000 118. 000 2,714.00
0195 604-13005 | NLET TYPE 13 (5 FOOT) 1. 000 1. 000
EACH 0. 000 0.00
2, 765. 00000 1. 000 2, 765. 00
0200 607-53148  *FENCE CHAIN LINK (48 | NCH) 320. 000 320. 000
LF 0. 000 0.00
20. 00000 320. 000 6, 400. 00
0205 608-00000 CONCRETE S| DEWALK 2,992. 000 2, 924. 000
sy 0. 000 0.00
18. 00000 2,924. 000 52, 632. 00
0210 608-00005 CONCRETE S| DEWALK ( SPECI AL) 175. 000 175. 000
5% 0. 000 0.00
45. 00000 175. 000 7,875. 00
0215 608-00010 CONCRETE CURB RAMP 49. 000 49. 000
sy 0. 000 0.00
45. 00000 49. 000 2, 205. 00
0220 609-21010 CURB AND GUTTER TYPE 2 (SECTION I -B) 3,519. 000 3, 531. 000
LF 0. 000 0.00
11. 00000 3, 531. 000 38, 841. 00



CONTI D: C10785 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 10785- Bl D ESTI MATE RUN 11/ 16/ 2001
PRQJECT: NH 0761- 164 ESTI MATE NO 0010 10: 00: 06

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 1, 865. 000 1, 876. 000
LF 0. 000 0.00
12. 00000 1, 876. 000 22,512.00
0230 609-24004 GUTTER TYPE 2 (4 FOOT) 868. 000 841. 000
LF 0. 000 0.00
52. 00000 841. 000 43,732.00
0235 613-01200 *2 | NCH ELECTRI CAL CONDUI T ( PLASTI C) 5, 320. 000 5, 320. 000
LF 0. 000 0.00
8. 50000 5, 320. 000 45, 220. 00
0240 613-01300 *3 | NCH ELECTRI CAL CONDUI T ( PLASTI C) 619. 000 619. 000
LF 0. 000 0.00
12. 75000 619. 000 7,892. 25
0245 613-10000 *WRING 1. 000 1. 000
LS 0. 000 0.00
1, 585. 00000 1. 000 1, 585. 00
0250 613-15200 *RECESSED LI GHT (SPECI AL) 3. 000 3. 000
EACH 0. 000 0.00
1, 265. 00000 3. 000 3, 795. 00
0255 613-16000 *LUM NAI RE ( SPECI AL) 11. 000 11. 000
EACH 0. 000 0.00
1, 000. 00000 11. 000 11, 000. 00
0260 613-30140  *LI GHT STANDARD ALUM NUM (14 FOOT) 11. 000 11. 000
EACH 0. 000 0.00
2, 325. 00000 11. 000 25, 575. 00
0265 613-32400  *LI GHT STANDARD STEEL (40 FQOT) 16. 000 16. 000
EACH 0. 000 0.00
2,110. 00000 16. 000 33, 760. 00
0270 613-40000 *CONCRETE FOUNDATI ON PAD 27.000 27.000
EACH 0. 000 0.00
850. 00000 27. 000 22, 950. 00
0275 613-70400 *LUM NAI RE Hl GH PRESSURE SODI UM (400 WATT) 16. 000 16. 000
EACH 0. 000 0.00
635. 00000 16. 000 10, 160. 00



CONTI D: C10785 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 10785- BI D ESTI MATE RUN 11/ 16/ 2001
PRQJECT: NH 0761- 164 ESTI MATE NO 0010 10: 00: 06

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 614-00011  *SIGN PANEL (CLASS I) 225. 000 225. 000
SF 0. 000 0.00
18. 00000 225. 000 4, 050. 00
0285 614-00012  *SIGN PANEL (CLASS I1) 16. 000 16. 000
SF 0. 000 0. 00
20. 00000 16. 000 320. 00
0290 614-00013  *SIGN PANEL (CLASS I11) 466. 000 310. 000
SF 156. 000 3, 978. 00
25. 50000 466. 000 11, 883. 00
0295 614-00036  *SI GN PANEL (SPECI AL) 1. 000 0. 000
EACH 1. 000 320. 00
320. 00000 1. 000 320. 00
0300 614-00066  *TIMBER SI GN POST 6X6 | NCH 180. 000 108. 000
LF 72. 000 1, 224. 00
17. 00000 180. 000 3, 060. 00
0305 614-01502 *STEEL SIGN POST (2 | NCH ROUND) 260. 000 260. 000
LF 0. 000 0. 00
18. 00000 260. 000 4, 680. 00
0310 614-01552  *STEEL SIGN POST (2.5 | NCH ROUND) (SLI PBASE) 172. 000 172. 000
LF 0. 000 0.00
26. 35000 172. 000 4,532.20
0315 619-00002 WATER SERVI CE (2-1/2 | NCH) 1. 000 1. 000
EACH 0. 000 0. 00
3, 800. 00000 1. 000 3, 800. 00
0320 619-50080 *1 | NCH PLASTIC PI PE 3, 835. 000 6, 180. 000
LF 0. 000 0.00
2. 45000 6, 180. 000 15, 141. 00
0325 619-50100 *1-1/4 | NCH PLASTIC PI PE 3, 809. 000 760. 000
LF 0. 000 0. 00
2. 60000 760. 000 1, 976. 00
0330 619-50120 *1-1/2 | NCH PLASTIC PI PE 167. 000 375. 000
LF 0. 000 0.00
2. 70000 375. 000 1,012.50



CONTI D: C10785

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 8

PCN: 10785-BI D ESTI MATE RUN 11/ 16/ 2001
PRQJECT: NH 0761- 164 ESTI MATE NO 0010 10: 00: 06
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0335 619-50160 *2 | NCH PLASTI C PI PE 1, 136. 000 1, 884. 000
LF 0. 000 0. 00
2. 70000 1, 884. 000 5, 086. 80
0340 619-50200 *2-1/2 | NCH PLASTIC PI PE 420. 000 431. 000
LF 0. 000 0. 00
3. 00000 431. 000 1, 293. 00
0345 619-50240 *3 | NCH PLASTI C PI PE 136. 000 120. 000
LF 0. 000 0. 00
11. 70000 120. 000 1, 404. 00
0350 619-50320 *4 | NCH PLASTI C PI PE 393. 000 290. 000
LF 0. 000 0. 00
17. 00000 290. 000 4, 930. 00
0355 619-50480 *6 | NCH PLASTI C Pl PE 80. 000 50. 000
LF 0. 000 0. 00
21. 85000 50. 000 1,092. 50
0360 622-00100 SHADE SHELTER 1. 000 1. 000
EACH 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0365 622-00200 *TABLE 8. 000 8. 000
EACH 0. 000 0. 00
1, 650. 00000 8. 000 13, 200. 00
0370 622-00250  *BENCH 8. 000 8. 000
EACH 0. 000 0. 00
1, 275. 00000 8. 000 10, 200. 00
0375 622-00350 *TRASH RECEPTACLE 14. 000 9. 000
EACH 0. 000 0. 00
1, 200. 00000 9. 000 10, 800. 00
0380 622-00800  *COMFORT STATI ON 1. 000 1. 000
EACH 0. 000 0. 00
975, 000. 00000 1. 000 975, 000. 00
0385 622-11160 *ERECT BUI LDI NG 1. 000 1. 000
LS 0. 000 0. 00
100, 000. 00000 1. 000 100, 000. 00



CONTI D C10785 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 10785- Bl D ESTI MATE RUN 11/ 16/ 2001
PRQJECT: NH 0761- 164 ESTI MATE NO 0010 10: 00: 06
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 622-20080 *FLAGPOLE 2.000 2.000
EACH 0. 000 0.00
2, 200. 00000 2. 000 4, 400. 00
0395 623-00156  *| RRI GATI ON BUBBLER 55. 000 73.000
EACH 0. 000 0.00
11. 00000 73. 000 803. 00
0400 623-00205 *4 | NCH POP-UP SPRAY SPRI NKLER 13. 000 13. 000
EACH 0. 000 0.00
17. 50000 13. 000 227. 50
0405 623-00206 *6 | NCH POP-UP SPRAY SPRI NKLER 199. 000 199. 000
EACH 0. 000 0.00
20. 00000 199. 000 3, 980. 00
0410 623-00306 *3/4 | NCH POP- UP ROTARY SPRI NKLER 56. 000 72. 000
EACH 0. 000 0.00
27.00000 72. 000 1, 944. 00
0415 623-03108 *1 | NCH AUTOMATI C CONTROL VALVE 15. 000 15. 000
EACH 0. 000 0.00
285. 00000 15. 000 4,275. 00
0420 623-03112  *1-1/2 | NCH AUTOVATI C CONTROL VALVE 7.000 7.000
EACH 0. 000 0.00
320. 00000 7.000 2,240. 00
0425 623-03116  *2 | NCH AUTOMATI C CONTROL VALVE 1. 000 1. 000
EACH 0. 000 0.00
415. 00000 1. 000 415. 00
0430 623-04000 *CONTROL WRE 24 VOLT 8, 980. 000 8, 980. 000
LF 0. 000 0.00
0. 18000 8, 980. 000 1, 616. 40
0435 623-04008 *1 | NCH QUI CK- COUPLER VALVE 7.000 7.000
EACH 0. 000 0.00
140. 00000 7.000 980. 00
0440 623-05016  *2 | NCH GATE VALVE 4.000 4.000
EACH 0. 000 0.00

175. 00000 4. 000 700. 00



CONTI D: C10785 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 10785- BI D ESTI MATE RUN 11/ 16/ 2001
PRQJECT: NH 0761- 164 ESTI MATE NO 0010 10: 00: 06

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0445 623-05020 *2-1/2 | NCH GATE VALVE 1. 000 1. 000
EACH 0. 000 0.00
275. 00000 1. 000 275. 00
0450 623-08124  *24 STATI ON AUTOVATI C CONTROLLER 1. 000 1. 000
EACH 0. 000 0. 00
3, 200. 00000 1. 000 3, 200. 00
0455 623-08210  * AUTOVATI C CONTROLLER TRANSM TTER/ RECEI VER UNI T 1. 000 1. 000
EACH 0. 000 0.00
2, 650. 00000 1. 000 2, 650. 00
0460 625-00000 * CONSTRUCTI ON SURVEYI NG 1. 000 1. 000
LS 0. 000 0. 00
29, 500. 00000 1. 000 29, 500. 00
0465 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
85, 000. 00000 1. 000 85, 000. 00
0470 627-00001  *PAVEMENT MARKI NG PAI NT 12. 600 11. 000
GAL 0. 000 0. 00
300. 00000 11. 000 3, 300. 00
0475 627-00002  * THERMOPLASTI C PAVEMENT MARKI NG 3, 391. 000 3, 391. 000
SF 0. 000 0.00
6. 00000 3, 391. 000 20, 346. 00
0480 630-00000 FLAGG NG 55. 000 55. 000
HOUR 0. 000 0. 00
24. 00000 55. 000 1, 320. 00
0485 630-00002 TRAFFI C CONTROL SUPERVI SOR 12. 000 12. 000
DAY 0. 000 0.00
200. 00000 12. 000 2, 400. 00
0490 630-80336 BARRI CADE (TYPE 3 M B) (TEMPORARY) 4. 000 3. 600
EACH 0. 000 0. 00
400. 00000 3. 600 1, 440. 00
0495 630-80342  CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 11. 000 9. 900
EACH 0. 000 0.00
100. 00000 9. 900 990. 00
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PCN: 10785- Bl D ESTI MATE RUN 11/ 16/ 2001
PRQJECT: NH 0761- 164 ESTI MATE NO 0010 10: 00: 06

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0500 630-80360  DRUM CHANNELI ZI NG DEVI CE 57. 000 51. 300
EACH 0. 000 0.00
85. 00000 51. 300 4, 360. 50
0505 700-70010 F/ A M NOR CONTRACT REVI S| ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0510 700-70020 F/ A ON-THE-JOB TRAI NEE 0. 000 0. 000
EACH 0. 000 0.00
1. 00000 0. 000 0. 00
0515 700-70022 F/ A QIT PILOT 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0520 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0525 700-70190 F/ A ELECTRI C SERVI CE 8, 450. 000 8, 450. 000
F A 0. 000 0.00
1. 00000 8, 450. 000 8, 450. 00
0535 700-70380 F/ A EROSI ON CONTROL 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0560 700-70002 F/ A ANTI Cl PATED CMO 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0565 900- 00012  ADDED | TEM (FOOT)/ 14 I NCH PLASTI C Pl PE ( CASI NG 388. 000 388. 000
LF 0. 000 0.00
40. 00000 388. 000 15, 520. 00
0570 619-50640 8 IN PLASTIC PI PE 8 | NCH PLASTI C Pl PE ( SEVER) 348. 000 348. 000
LF 0. 000 0.00
58. 00000 348. 000 20, 184. 00
0575 619-50640 8 IN PLASTIC PIPE 8 | NCH PLASTI C Pl PE (WATER) 278. 000 278. 000
LF 0. 000 0.00
62. 00000 278. 000 17, 236. 00
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PCN: 10785-BI D ESTI MATE RUN 11/ 16/ 2001
PRQJECT: NH 0761- 164 ESTI MATE NO 0010 10: 00: 06

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0580 619-78048 6 I N FI RE HYDRANT 1. 000 1. 000
EACH 0. 000 0. 00
3, 700. 00000 1. 000 3, 700. 00
0585 619-75064 8 I N GATE VALVE 1. 000 1. 000
EACH 0. 000 0. 00
800. 00000 1. 000 800. 00
0590 604-30010 MH SLAB BASE (10 FT) 1. 000 1. 000
EACH 0. 000 0. 00
3, 600. 00000 1. 000 3, 600. 00
0595 403-00720 HBP (PATCHI NG) (ASPH) 40. 160 40. 160
TON 0. 000 0. 00
120. 00000 40. 160 4,819. 20
0600 900-00014  ADDED | TEM (LUMP SUM)/ W DEN BATHROOM STALL DOORS 1. 000 1. 000
LS 0. 000 0. 00
772. 41000 1. 000 772. 41
0605 900- 00007  ADDED | TEM ( EACH)/ RELAY 24 | NCH RCP END SECTI ON 2. 000 2.000
EACH 0. 000 0. 00
385. 00000 2.000 770. 00
0610 900-00012  ADDED | TEM (FOOT)/ RELAY 24 | NCH RCP 143. 000 143. 000
LF 0. 000 0. 00
25. 75000 143. 000 3, 682. 25
0615 607-11460 FENCE WOOD RAI L 530. 000 530. 000
LF 0. 000 0. 00
10. 23000 530. 000 5, 421. 90
0620 900- 00007  ADDED | TEM ( EACH)/ BOOSTER PUMP ASSEMBLY 1. 000 1. 000
EACH 0. 000 0. 00
1, 891. 80000 1. 000 1, 891. 80
0625 900- 00007  ADDED | TEM ( EACH)/ DOOR CLOSER FOR MAI NTENANCE ROOV 2. 000 0. 000
EACH 0. 000 0. 00
298. 54000 0. 000 0. 00
0630 900- 00007  ADDED | TEM ( EACH)/ ADDI TI ONAL SHADE SHELTER 1. 000 0. 000
EACH 0. 000 0. 00
16, 550. 00000 0. 000 0. 00



CONTI D: C10785 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 10785- BI D ESTI MATE RUN 11/ 16/ 2001
PRQJECT: NH 0761- 164 ESTI MATE NO 0010 10: 00: 06
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0635 900-00014  ADDED | TEM (LUMP SUM)/ DOOR PULLS AND S| GNS 1. 000 0. 000
LS 0. 000 0.00
805. 89000 0. 000 0. 00
0640 900-00007  ADDED | TEM (EACH)/ LANDSCAPE MAI NTENANCE FOR W NTER 0. 000 0. 000
VATERI NG
EACH 0. 000 0. 00
1, 202. 00000 0. 000 0. 00
0645 900- 00007  ADDED | TEM (EACH)/ LANDSCAPE MAI NTENANCE FOR SPRAYI NG 0. 000 0. 000
EACH 0. 000 0.00
470. 33000 0. 000 0. 00
0650 700-70370 F/ A SI GNI NG COLORADO TOURI SM MAPS 0. 000 0. 000
FA 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
0655 900-00014  ADDED | TEM (LUMP SUM)/ SNOW GUARDS 1. 000 0. 000
LS 0. 000 0.00
758. 56000 0. 000 0. 00
0660 700-70370 F/ A SI GNI NG COLORADO TOURI SM MAPS 1, 600. 870 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0665 900- 00007  ADDED | TEM ( EACH)/ LANDSCAPE MAI NTENANCE FERTI LI ZATI ON 0. 000 0. 000
EACH 0. 000 0.00
200. 00000 0. 000 0. 00
0670 900-00007  ADDED | TEM ( EACH)/ REMOVE AND REPLACE CURB 1. 000 0. 000
EACH 0. 000 0. 00
2, 295. 00000 0. 000 0. 00
0675 214-00000 LANDSCAPE MAI NTENANCE W NTER WATERI NG 1. 000 0. 000
LS 0. 000 0.00
9, 449. 46000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 3,015,244.73$ 10, 022.00 $ 2,979, 273. 97
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0530 700-70220 F/ A PHONE SERVI CE 832. 760 0. 000
FA 832. 760 832.76
1. 00000 832. 760 832. 76



CONTI D: C10785 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 10785- BI D ESTI MATE RUN 11/ 16/ 2001
PRQJECT: NH 0761- 164 ESTI MATE NO 0010 10: 00: 06
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0540 620-00002 FIELD OFFI CE (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
29, 000. 00000 1. 000 29, 000. 00
0545 620-00012  FlI ELD LABORATORY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0. 00
16, 000. 00000 1. 000 16, 000. 00
0550 620-00020  SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0.00
1, 000. 00000 1. 000 1, 000. 00
0555 700-70220 F/ A PHONE SERVI CE LONG DI STANCE 518. 560 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0400  CURRENT AMT $ 47,351.32 % 832.76 $ 46, 832. 76

PROJECT TOTAL CURRENT AMI $ 3,062,596.05$% 10, 854.76 $ 3, 026, 106. 73



